COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 06/ 2021

ESTI MATE SUMVARY 19: 27: 02
CONTI D: C23062 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 23062- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TIVE ALLOW 150 WORK DAYS
LI MON RESI DENCY ADA CURB RAMPS PERCENT TIME:  13.33 ORI G TI ME ALLON 150 WORK DAYS
PRQJIECT NO. CR400- 375
LI MON RESI DENCY ADA CURB RAMPS
NAME OF ROAD:
PROJECT COUNTI ES: KI T CARSON LI NCOLN
EL PASO
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 05/ 29/ 2021 DATE TI ME STARTED 04/19/2021
P. 0. BOX 336638 DATE LET 01/ 07/ 2021 DATE WORK BEGAN 04/ 19/ 2021
DATE AWARDED 01/29/2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/09/2021 DATE ACCEPTED
GREELEY CO 80633  (970)346-8323 DATE NOTI CE TO PROCEED 04/ 19/ 2021
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMT: $ 3,022, 211. 00 PARTI Cl PATI NG $ 5, 000. 00 $ 5, 000. 00
AWARD PRQIECT AM: $ 2,778,251.00 NON- PARTI Cl PATI NG 79, 882. 00 79, 882. 00
PERCENT COVPLETE: 2.81% TOTAL EARNI NGS 84, 882. 00 84, 882. 00
FUNDS AVAI LABLE: $ 2,937,329.00 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 84, 882. 00 84, 882. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -2,546. 46 -2, 546. 46
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 82, 335. 54 82, 335. 54
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 82, 335. 54 82, 335. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 85,73;35.75:1 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23062 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23062-BI D ESTI MATE RUN 07/ 06/ 2021
PRQJECT: CR400- 375 ESTI MATE NO 0001 19: 27: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00012 Renoval of Tree Stunp 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0010 202-00039 Renoval of Bollard 2.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0015 202- 00200 Renoval of Sidewal k 2,334.000 0. 000
SY 74.400 2,232.00
30. 00000 74. 400 2,232.00
0020 202-00201 Renoval of Curb 710. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0025 202-00203 Renoval of Curb and Gutter 5, 743. 000 0. 000
LF 188. 800 2,832.00
15. 00000 188. 800 2,832.00
0030 202-00206 Renoval of Concrete Curb Ranp 1, 508. 000 0. 000
SY 17.700 531. 00
30. 00000 17.700 531. 00
0035 202-00210 Renoval of Concrete Pavenent 1, 306. 000 0. 000
SY 5. 100 178. 50
35. 00000 5.100 178. 50
0040 202-00220 Renoval of Asphalt Mat 1, 297. 000 0. 000
SY 55. 800 1,674.00
30. 00000 55. 800 1,674.00
0045 202-00250 *Renoval of Pavenent Marking 1, 125. 000 0. 000
SF 0. 000 0.00
6. 00000 0. 000 0. 00
0050 202-00827 Renoval of Pull Box 17. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0055 203- 00050 Unsui tabl e Materi al 100. 000 0. 000
CcY 7.300 1, 095. 00

150. 00000 7.300 1, 095. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

203- 01597

208- 00090

210- 00010

210- 00810

210- 00860

210- 01000

210- 02804

210- 04010

210- 04050

212- 00050

212-00700

ROADWAY

C23062
23062-BI D
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DESCRI PTI ON
Pot hol i ng

Erosi on Control (Curb Ranp)

Reset Mail box Structure

Reset Ground Sign

Reset Pedestrian Push Button

Reset Fence

Ginding: Sidewal k and/or Curb Ranp Repair

Adj ust Manhol e

Adj ust Val ve Box

Sod

Organic Fertilizer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
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CONTI D: C23062 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23062-BI D ESTI MATE RUN 07/ 06/ 2021
PRQJECT: CRA400- 375 ESTI MATE NO 0001 19: 27: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00708 Seedi ng (Native) Broadcast 0. 070 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0120 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0125 213-00003 Mul ching (Weed Free) 0.070 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0130 213-00061 Mil ch Tackifier 14. 000 0. 000
LB 0. 000 0. 00
15. 00000 0. 000 0. 00
0135 304-06007  Aggregate Base Course (Cl ass 6) 75. 000 0. 000
cY 7.300 912.50
125. 00000 7.300 912. 50
0140 403-00720 Hot M x Asphalt (Patching) (Asphalt) 602. 000 0. 000
TON 0. 000 0. 00
260. 00000 0. 000 0. 00
0145 412-00190 Concrete Pavement (Patching) 1, 293. 000 0. 000
Sy 8. 600 1, 333.00
155. 00000 8. 600 1, 333. 00
0150 608-00000 Concrete Sidewal k 1, 702. 000 0. 000
sY 39. 200 3,724.00
95. 00000 39. 200 3,724.00
0155 608-00010 Concrete Curb Ranp 3, 291. 000 0. 000
Sy 96. 600 22,218.00
230. 00000 96. 600 22,218.00
0160 608-00015 Det ect abl e VAr ni ngs 14. 000 0. 000
SF 0. 000 0. 00
48. 00000 0. 000 0. 00
0165 608-10000  Sidewal k Drain 29. 000 0. 000
LF 0. 000 0. 00

700. 00000 0. 000 0. 00



CONTI D: C23062 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23062-BI D ESTI MATE RUN 07/ 06/ 2021
PRQJECT: CRA400- 375 ESTI MATE NO 0001 19: 27: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 609-20010 Curb Type 2 (Section B) 1,167.000 0. 000
LF 35. 900 1, 256. 50
35. 00000 35. 900 1, 256. 50
0175 609-21020 Curb and Gutter Type 2 (Section I1-B) 2,751. 000 0. 000
LF 103. 900 4,675.50
45. 00000 103. 900 4,675.50
0180 610-00030  Median Cover Material (Concrete) 814. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0185 613-07002 Type Two Pull Box 13. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0190 613-07003 Type Three Pull Box 3. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0195 613-07004 Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0200 625-00000  *Construction Surveying 1. 000 0. 000
LS 0. 060 4, 800. 00
80, 000. 00000 0. 060 4,800. 00
0205 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
380, 000. 00000 0. 000 0. 00
0210 626-01114  *Public Information Managenent (Tier V) 196. 000 0. 000
DAY 62. 000 3,720. 00
60. 00000 62. 000 3,720.00
0215 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 1, 449. 000 0. 000
Li ne
) SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0220 630-00000 *Fl aggi ng 150. 000 0. 000
HOUR 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D: C23062 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23062-BI D ESTI MATE RUN 07/ 06/ 2021
PRQJECT: CRA400- 375 ESTI MATE NO 0001 19: 27: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00007 *Traffic Control Inspection 60. 000 0. 000
DAY 6. 000 1, 440. 00
240. 00000 6. 000 1, 440. 00
0230 630-00012 *Traffic Control Management 150. 000 0. 000
DAY 9. 000 9, 900. 00
1, 100. 00000 9. 000 9, 900. 00
0235 630-80340 *Pedestrian Barricade (ADA) 100. 000 0. 000
LF 18. 000 990. 00
55. 00000 18. 000 990. 00
0240 630-80341 *Construction Traffic Sign (Panel Size A) 64. 000 0. 000
EACH 11. 500 747.50
65. 00000 11. 500 747.50
0245 630-80342 *Construction Traffic Sign (Panel Size B) 5. 000 0. 000
EACH 2.000 500. 00
250. 00000 2.000 500. 00
0250 630-80350 *Vertical Panel 43. 000 0. 000
EACH 12. 500 625. 00
50. 00000 12. 500 625. 00
0255 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1.000 12, 500. 00
12, 500. 00000 1. 000 12, 500. 00
0260 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 500 900. 00
1, 800. 00000 0. 500 900. 00
0265 630-80360 *Drum Channel i zi ng Devi ce 30. 000 0. 000
EACH 5. 000 325. 00
65. 00000 5. 000 325. 00
0270 630-80380 *Traffic Cone 50. 000 0. 000
EACH 11. 500 172.50
15. 00000 11. 500 172.50
0275 630-85041 *Mbbi | e Attenuator 25. 000 0. 000
DAY 0. 000 0. 00

700. 00000 0. 000 0. 00
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PCN: 23062-BI D ESTI MATE RUN 07/ 06/ 2021
PRQJECT: CRA400- 375 ESTI MATE NO 0001 19: 27: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/A Mnor Contract Revisions 219, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0285 700-70111 Project First Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700-70320 F/A Sprinklers 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0295 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 3,017,211.00$ 79,882.00 % 79, 882. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0300 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMT $ 5,000.00 % 5, 000. 00 $ 5, 000. 00

PRQJECT TOTAL CURRENT AMI $ 3,022,211.00$% 84,882.00% 84, 882. 00



